February 1, 2002
PMX# 235-1896-054

Mr. Paul Roning

BRC Inc.

Post Office Box 2330
Buckley, Washington 98321

Re: Contract Change Order Number 1 - Sesko Property Nuisance Abatement Project

Dear Paul:

This letter forwards Change Order Number 1 for the subject contract. This change order is for the removal of the
three boats that are not located on the Sesko property. Refer to the enclosed plan for the specific boats to be

removed under this change order.

These boats must be removed by pulling them up the bank at the end of Pennsylvania Avenue. You will need to
obtain a Right of Way permit from the City of Bremerton for work in the street.

If removal of street signs or guardrails are required in order to pull the boats up the bank, you must replace them in
accordance with City standards. If the vegetation on the bank is removed leaving bare earth, you must apply straw
and grass seed under a utility mesh or net manufactured for this purpose.

The authorized cost for this Change Order is $2,400.00.

No contract time extension is allowed for this change order.

Sincerely
PARAMETRIX, INC.

Peter Battuello
Project Manager
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